
Gulfco Site Team Meeting Agenda – January 11, 2010 

 

 

PRP don’t do eco sampling/BERA 

PRP left in things we told them to take out 

 

 

1. Results of Slera Meeting 

 Non-compliance (No eco-sampling/Bera)   Take our basis? 

 PRP proposal to do eco-hot spot removal in place of Bera? 

2. Schedule Comments 

2 ¼  Do Fund Lead on Removal   

2 ½  Enrollment > Amend UAO w/ additional PRPs     No >  Abb    End 

3  Next Steps > Waiver of Special Notice  (What if we take over?) 

 Final Baseline Schedule 

 Reply to HHRA > This Week 

 Reply to SLERA 

 Continue under UAO, or Stop Work & take it over 

 If we take it over: 

Notify PRP’s.    (Stop work/Takeover)     Do we need a trigger to do tank removal?                    

      Give 2 weeks or one week to correct 

Barbara Nann has a Go-By letter for non compliance > direct work to be done by  PRP’s. 

 Update Action Memo & Coord.with OSC 

 Update Enforcement Report (Barbara Aldridge)           

 Plan $ for RI/FS (Cerclis/Carlene) 

Do RI/FS take over stuff Gulfco Now > Don’t Delay 

 Do Task Order SOW/ICCE with Rena 

 Prep take over schedule 

 

1.  Send Deficiency Letter (Mgm/Bar B/Sugan)   provide detailed specific changes and take 

over work.  Give one week to reply > if don’t get, do NOV in 2 weeks time > one week to 

get > 15 days to review > 15 days to do NOV 

1 ½ Need Enforcement Record to do an NOV 

2  In deficiency letter, say if wish to perform a removal, submit an AOC with a SOW  (NOT 

in writing – JUST CALL & DO IT 

3.  Update Sch with three paths: 

 A  Baseline     COB Wed – Do Timelines 

 B. Takeover 

 C. Tank Removal 

 

Sch – Connect HHRA 
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